
13Sep 2010 
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar 
 
Participants 
FLL Team –Bob Houze, Liz Ritchie, Marilyn Vasquez, Michele Garrett, Paul Meyer, 
Krishnamurti, Ed Zipser Mike Black, Instrument and Forecast teams  
 
HSV – Michael Goodman, Matt He, 
 
Telecon   
Bud Meins, Shelly Baccus, Bjorn Lambrigtsen, Gerry Heymsfield, Steve Durden,  
Chris Ruf, Robbie Hood, Greg McFarquhar, Rich Blakeslee.
 
Global Hawk Report 

 Aircraft – green   
o Aircraft completed mission to PGI44L to fly in coordination with DC8, 

G-IV, NOAA-43. 
o Coordination difficult, but able to fly two legs with DC8 and one with 

NOAA-43. 
o Need 36 hour turnaround time before it can fly again from 4:30 am 

local time Monday 9/13. 
o Waiting for dropsonde low & high altitude drop test no earlier than 

Friday 9/17/10. 
o Consider a Thursday flight to PGI44L in the Bay of Campeche. 
o Nadir camera working well, with heater installed. 
o Lost KU band communications in the Caribbean on 9/12 flight. 

 Failure of an oscillator on the ground station. 
 Repairs to be worked today. 

 Droposonde – red 
o Re-fly of Low Altitude test flight and high altitude flights in one day. 

Must be a weekday and have a chase plane. 
o Pursuing quick and longer-term fixes, availability later this week is 

uncertain. So, go ahead with any science opportunities. 
o Will not be able to fly till Friday 9/17/10 

 
 HAMSR – green.  
 LIP - green 
 HIWRAP – yellow  

o Some noise in 2-channels in the Ka band 
o Analyzing data 

 
WB-57 Report 

 Aircraft - green 
o Will not deploy to Tampa, plan to fly PGI44L from Houston. 



o Will do fairly simple butterfly pattern, takeoff 12 CDT. 6.5 hour total 
flight, 2.5 hr ferry, 1.5 hr on-station. 

o As approaches Yucatan Peninsula and if storm develops can do more 
science from Houston. 

o Possible deployment to Tampa on Friday to fly Igor Saturday, 18 or 
Sunday 19. 

o Need 72-hour notice to fly over Cuba utilizing commercial air space. 
 HIRAD - green 

o Will do sky calibration 9/12. 
o Procedures finished this morning, looking at the data. 
o Ready to fly by Monday. 

 NAST-I still delayed – may make it for last week of mission. 
 

DC8 Report 
 Aircraft– green.   

o On schedule for takeoff at 18:30Z to fly to PGI44L. 
o On alert for Tuesday. 
o No fly on Wednesday, possible flight Thursday. 
o Need 72-hour notice to over fly Cuba utilizing commercial airspace. 

 LASE – green.  
 LARGE – green.  
 APR2 – green.  
 DAWN – green.   
 Microphysics – green  

o PIP  
o CSI cannot fly for the duration of GRIP 

 MMS – green.  
 Dropsonde – green.   

o 60 sondes have been promised from NOAA, they are shipping on 
Monday. Thank you NOAA! 

Science 
 
              Monday 9/13 flight 18:30Z to PGI44L (Caribbean disturbance) 
 

Work has begun on preparation of charts for NASA HQ briefing. 
 
 
 


